ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title: Whitman 20-Inch Force Main Replacement Report #: EP - 2-10-2023
CWSRF - 6885
Project Location:  Brockton, MA, and From: 2/6/2023 Week: 42
Whitman, MA
Client: Whitman, MA To: 2/10/2023 Engineer Project #: 279-1901
On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. No work occurred on Monday (2/6/2023).

2. C. Naughton resumed work on Auburn Street on Tuesday (2/7/2023). The crew worked on installing
a new 20" DI tee and associated flange joint adaptors inside the new air release manhole near 900
Auburn Street. The crew also installed a new riser and cover at this manhole.

3. On Wednesday (2/8/2023), C. Naughton worked on installing a new 20" DI tee and associated flange
joint adaptors inside the new air release manhole near 705 Auburn Street. The manhole concrete top
slab was installed, and the trench was backfilled and temporarily paved with asphalt.

4. On Thursday (2/9/2023), C. Naughton worked on installing a new 20" DI tee and associated flange
joint adaptors inside the air-release manhole near 1199 Auburn Street. The manhole concrete top
slab was installed, and the trench was backfilled and temporarily paved with asphalt. The crew also
installed a 4" PVC manhole air vent over towards Utility Pole #90 on Auburn Street.

5. C. Naughton plans on continuing work at the air release manholes on Auburn Street on Friday
(2/10/2023). All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. No activities are planned for Monday (2/13/2023).

2. C. Naughton plans to resume work on Tuesday (2/14/2023) and will continue the installation of the
remaining fittings and valves inside the air release valve manholes along the force main alignment
on Auburn Street.

3. C. Naughton anticipates maintaining one lane of alternating traffic on Auburn Street while work is
ongoing. Access for residents and emergency vehicles will be maintained during the work.

4. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned
roadway closures and detours.




PROJECT PHOTOS

Photo 1: New Top Slab at Air Release Photo 2: Installation of 20" Ductile Iron
Manhole Tee Inside Air Release Manhole

Photo 3: Installation of 4” PVC Manhole Air Vent
near Utility Pole #90
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